
WISE -  Status: Open

Date 11/1 /2009

S/F

Pad SLC-2W

Vehicle Delta II

Launch Site WR

Vehicle Specifics Delta II / 7420-10 DPAF

PPF

S/C Contractor

HQ S

Program Mgmt Ctr JPL

Project Mgmt JPL/GSFC

Orbit

Market NASA

Org USA

Project Assignee Telephone

NASA LD TBD

NASA MIM Piloto, A. (321) 867-8937

Analex MIC Draves, M. (321) 867-8955

NASA CE TBD

Analex ETI TBD

NASA IE Hoffman, J. (321) 867-3697

NASA VSE TBD

NASA LSIM Ehrsam, J. (805) 605-3024

LSSE TBD

Analex LOM TBD

NASA PIM Rodriguez, F. (321) 867-4060

NASA MCE McEntire, R. (321) 853-5093

NASA MOD McEntire, R. (321) 853-5093

NASA MAM Hidalgo, H. (321) 867-7023

Materials-Processes Rawlins, C. (321) 867-7776

CONTAMINATION Herbst, P. (321) 867-2385

CONTROLS Kamleiter, L (321) 867-1961

ELEC INTERFACE Alicea, D. (321) 867-9983

EMC_RF Sargent, N. (216) 433-3395

ENVIRONMENTS Kinney, J. (321) 867-1361

FLIGHT CONTROLS Kamleiter, L (321) 867-1961

FLIGHT DESIGN Good, S. (321) 867-3108

FLIGHT SW Merry, R. (321) 867-3020

GSE DiBiase, N. (321) 867-9075

LOADS Ristow, J. (321) 867-5129

MECH INTRFACE Davis, A. (321) 867-7479

STRESS Bastug, S. (321) 867-9067

THERMAL Ford, D. (321) 867-2096

NASA Safety Gibson, D. (321) 867-9981
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Notes 2/12/07 changed from 6/14/2009 to 11/1/09 per FPB approval on 1/18/07


